










NRP Monthly Progress Fact Sheet

LGED and UNOPS Bangladesh Sub Project

Updates from September 2020

Asset Management System in LGED	<ul style="list-style-type: none"> Continued review of the Draft Asset Management Plans of Roads and Bridges by the Local Government Engineering Department of Bangladesh (LGED). 	 <p>The UNOPS team continued to work safely from home during the COVID-19 pandemic. Communication and collaboration with Donors, UN Partners and LGED was maintained through video conferences, emails and telephone meetings.</p>
Resilient Infrastructure	 <ul style="list-style-type: none"> Completed finalisation of the failure analysis framework. One working group meeting held to review the draft desk study report. UNOPS prepared a workshop presentation for the validation of the desk study report, failure analysis framework and toolkit by LGED. 	
Capacity Building of LGED	<p>3-Day Virtual Orientation Course on Asset Management. 8 training hours 28 Participants from LGED 1 Pre-couse briefing</p>  <p>2nd Round of 4 review session for LGED staff: IAM Certification Preparation</p>  <p>Regular team meetings to ensure smooth delivery of the training</p>	
Communications	<p>Virtual Orientation Course on Asset</p> <p>+673 views </p>	
Gender Inclusive Infrastructure	 <p>Received final version of the Gender Marker on infrastructure from UNWOMEN based on the recommendations made by UNOPS and the Local Government Engineering Department (LGED) in July. Desk review of the toolkit by UNOPS is in progress.</p>	<p>Overall</p> <p>+1015 Views</p> <p>+31 Likes</p>
Other Events and Activities	<ul style="list-style-type: none"> 8th Joint Programme Implementation Committee meeting. Meeting with UNDP and UNWomen on Joint Recovery Planning and Strategy for Amphan and Flood 2020. Meeting on preliminary findings of Baseline Survey conducted by the PCMT consultants. Finalisation of the Sustainable Management Plan for NRP. 	<p>59 Recipients of the factsheet.</p> <p>Keep an eye out for our October Blog!</p>